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McConnell AFB PBR
Project Status Meeting Minutes

Meetins I)ate: 01 November 2017

Meetine Time: 1030 to 1140 hrs.

Participants:
Ruby Crysler, EPA
Kelly Peterson, KDTIE
Cole Knight, McConnell AFB
Mike Davidson, McConnell AFB (phone)
Andrea Sansonl USACE (phone)
Neyda Gutierrez, AFCEC (phone)

Mike Krause, URS Group,Inc.
Brian Wight, URS Group,Inc.
Ryan MowarU URS Group,Inc. (phone)
Dustin Gangelhofl URS Group, Inc. (phone)
Jeff Aust, URS Group,Inc. (phone)

a

These minutes document the discussions during the McConnell Air Force Base (AFB)
Performance Based Remediation project status meeting held from approximately 1030 hours to
I140 hours on 0l November 2017 at Environmental Protection Agency (EPA) Region 7.

Hvdrazine Analvsis

Hydrazine will be sampled for at 22058 using EPA Method 8315. The method has a limit of
quantitation (LOQ) in soil that can meet the EPA and Kansas Department of Health and
Environment (KDHE) residential screening levels and an LOQ in groundwater that can meet
the KDHE residential screening level but not the EPA residential screening level.

A work plan will be prepared proposing soil and groundwater sampling locations. The work
will occur sometime next year due to the need to obtain an airfield waiver.

Document Prioritv List

EPA has requested a hard copy of the Draft DP013 Subsurface Investigation Work Plan be
transmitted. KDHE indicated comments on this work plan should be transmitted in the next
day or so. Additionally, KDHE discussed with their radiation staffand indicated if the drums
are found that coordination should go through the Nuclear Regulatory Commission since the
drums are located on a military base.

KDHE will focus on reviewing the Final SWMU 207 (SS544) Resource Conservation and
Recovery Act (RCRA) Field Investigation (RFI) Report.

A tentative meeting has been scheduled for 15 November 2017 to discuss the RCRA Permit
Application to take place in Topeka. URS indicated that they are not available on 15 or 16

November 2017 and that Brian Wight's availability is also dependent on possible jury duty.
McConnell AFB indicated that URS' attendance at the meeting will depend on the comments
received from EPA and KDHE.
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Mitieation Ini ections UPdate

o Injections at FT006 have been completed. The in situ chemical reduction (ISCR) crew is

mobilizing to OT547 and will start injecting this week.

o The in situ chemical oxidation (ISCO) crew is continuing to inject at ST017 with just over

one third of the injection points complete. McConnell AFB indicated a new indoor firing

range is being built across the street from ST0l7 and should not impact any activities

occurring at ST017.

SWMU 107 (FT006) Test Excavation WorkPlan Tech Memo

o Test excavations are planned for three areas where anomalies were identified. The

excavation size will be approximately 10 feet by l0 feet at the surface, large enough to

excavate to l0 feet below ground surface. Soil removed fromthe subsurface will be scanned

with a metal detector.

o The excavation work is planned to occur in the near future, occurring at the same time as the

excavations planned for DP0l3. The plan is to complete the excavations as soon as possible

in order to provide information that can be incorporated into the remedy decision for FT006.

Base Wide UFP-OAPP UPdate

o The total petroleum hydrocarbons (TPH) - gasoline range organics (GRO) analysis will
change to USEPA Method 82608.

o The new KDHE TPH analyses will be added.

o The ascorbic acid preservative option witl be added for volatile organic compounds (VOCs)

and TPH-GRO.

o The soil and groundwater extraction methods for polychlorinated biphynels (PCB) analysis

via USEPA Method 8280A will be updated.

o 1,4-Dioxane will be added to the semi volatile organic compounds (SVOC) analyte list.

. Hydraziire analysis via EPA Method 8315 will be added.

o Worksheet #15 will be updated with the current screening levels.

o The document will be transmitted for review as a PDF with changes made in track changes

mode. The EPA quality team will need to review the changes.

o New signature pages will be required. A note can be added indicating the signatures are for

approrirrg the Changes. KDHE would not be included as a signature. KDHE will approve

the changes in a letter.

o For the Base Wide field Sampling Program (FSP), Standard Operating Procedtre (SOP) No.

19 will be updated to incorporate changes in accordance with the USEPA Vapor Intrusion

guidance, and SOP No. 22 and SOP No. 23 will be added.
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a The turbidity stabilization parameter will not be updated at this time until the September
sampling data has been reviewed.

22049: MAFB 108 -Old Base Lake Hardfill Area Permit

o The hardfill atZZ049 was permitted by KDHE.

Risk Assessment Comments

The EPA indicated that direct push data that has not been rejected is considered definitive
and should be included as part of the risk assessment.

URS indicted that the information would be discussed with URS risk assessors and, if
needed, would be discussed further with EPA and KDHE in a future meeting.

New EPA Attornev Contact Information

o No new attorney has been assigned at this time. This item will move to the action item list.

Action Items

o None discussed.

Other

The EPA requested further clarification if McConnell AFB would like SWMU 167 to be
incorporated into the remedy for FT006 (as indicated in the RCRA Permit Application) or
handle the site separately with its own remedy. If it is included with FT006, the site would
not achieve NFA until the groundwater associated with FT006 is addressed. The data
associated with FT006 could be used to show no contamination is present. If the data is used
to close the site now, a short report similar to a Determination of No Further Action Tech
Memo should be prepared requested site closure. McConnell AFB will further review the
site.

The next meeting is scheduled for 28 November 2017 at 1030 at KDHE.

The EPA has not reviewed the mercury investigation and cleanup report for SWMU 206.

URS concurs with EPA's comments on the ID636 Remedy Proposal Technical Memo. URS
will transmit the responses to EPA's recent comments to McConnell AFB for approval.
After URS receives McConnell AFB approval, the revised document will be transmitted.

McConnell AFB indicated that TPH sites progress may be slowed down because funding for
changes to the contract related to the new KDHE TPH policy is not currently available and
that the current performance objectives may not be achieved under this contract.

URS has likely received the 1,4 dioxane data, but the data as not been validated. The data
will be presented in a standalone report.
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o McConnell AFB indicated that the PFOs sampling has been delayed trntil Spring FYl8. This

data will be owned by the Air Force Civil Engineer Center (AFCEC). McConnell AFB will
not be able to release the data until approval is received from AFCEC.
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